- VB/I-70 Sup( SDOMS DocumentID \weekly Budget Summary #09
= I
Phase | 2021391 Contract#  DACA45-01-D-0001 Costs Thru:
us AI'I'I'IV corp s Denver, Colorado Task Order # 0014 gvt;a:trclij :tzt.e ; ?::ﬁ:ﬁg PU B L l C 9/19/2003
of Engineers. Rapid Response/Project Resources Inc. Completion:  31-Jul-04 DOCU MENT
Page 10f4
Budget Summary: _ _ . .
Original T.0. Cost $ 20,000.00 Task: Origina! Budget l Current Budget ] This Week ] Costto Date ]
indirect Costs:
Modifications: {1 $ 2,949,513.00 Site Visit $ 6,713.79 | $ 6,713.79 | $ - $ 4,701.05
Current T.O. Cost $ 2,969,513.00 Construction Work Plan $ 969321 1% 9,693.2119% - {8 1279486
Mabilization/Crew Rotation { $ 33,166.68 | $ 33,166.68 | $ 176402 [ $ 29,301.68 |
Original Fee: @ 6.54% $ 1,308.41 Site Admin & Indirects $ 2058203798 29582037 % 11,80017 [ $  152,874.73
Modification Fee: @6.24% $ 173,105.76 Per Diem & Lodging $ 7861233 | $ 7851233 [ $ 10,19883 | $ 79,860.30
Total Fee: $ 17441417 Home Office Support 3 25304201 9% 2530420 $ - $ 1,899.23
Final Report $ 850921 1% 85092119 - 3 -
Current T.Q.Funds: $ 2,795,098.83 Project Close-Out 3 7,74318 [ 3 7,743.16 | $ - $ -
Direct Costs:
Subcontracts: (Fixed Price) Site Set-up/Maintenance $ 15,008.84 | $ 15,098.84 | $ (135.00)] $ 39,250.73
1} None ] - Site Co-ordination, Pre-Excay $ 5652764 1% 56,527.64 | $ 9524.06 | $ 73,609.32
[Removal, Impacted Soils $ 45589400]8% 455894008 2343857 1§ 105493.12
* Current T.0.Funds: $ 2,795,098.83 74D, impacted Soils $§ 43386812|% 4336868128 1457666 | $ 59,680.70
Site Costs to date: $ 933,889.69 Sampling & Analysis $ 36511889 36,511.88 { $ 1,4338215% 10,492.03
Site Funds Available: ﬁi 1,861,209.14 | Restoration/Backfill $ 1,16326206{% 290,81550] % 31,28067 1% 15645365
* Excludes: Fes, Fixed Price Subcontracts Sod/Seed $ 290815529 1351767 | 3 52,466.20
Garden/Fiwr Beds $ 29081552($% 844881 $ 1,183.14
Costs to Date Ph I: (Fee Excluded) |_Miscellaneous $ 29081552 |% 5296.76 | § 31,805.27
Indirect Costs:  30% $ 28143185 Post Construction Maint. | $ 57,289.25 | § 5728925 | $ - $ -
Direct Costs: 70% $ 652,457.84 Site Co-ord, Follow Up As Biff $ 55,569.55 | $ 565,669.556 | $ - $ -
$ 933,880.69 Site Teardown % 971454 | $ 871454 | § - 3 -
This week: Community Air Monitoring | $ 45000001 % 45000.00 | $ 8538.77|$ 106,867.21
Indirect Costs:  18% $ 23,772.02 Fuel/Oil Misc Field Supplies | $ - $ - $ 115643 | § 13,291.34
Direct Costs: 82% $ 110,018.59 ASARCO Support $ - $ . 3 53736 | % 1,765.52
$ 133,791.61 Rounding Adjustment _ _ _ $ {0.06) $ ___(0.39)]
Fee 1$ 17441417 |3 1744141719 - $ 17441417
Dally Burn Rate: (Raw, 4 Week Avg) Totals S 2.069,513.00 | § 2,069,513.00 | 8 133,791.61 | S 1,108,303.86 |
indirect Costs: $ 4,112.98 Remarks:
Direct Costs: $ 14,808.63 1) Daily Air Monitoring Completed. 3 day Random Monitoring period to be conducted monthty.
$ 18,921.61 2) Completed 30 day sod maint period on initial sites. Sod is healthy and well established.
** Excludes Fee, Fixed Price Subs 3) Began obtaining Completion Agreements this week. Flower/Garden Vouchers being issued.
Site Funds Avaiable Until: |  42/26/2003 | ]4) Good progress continue 9 sites completed this week. 36 Completed to date.
Target Completion: 30 Nov 2003 5) scheduled crew rotation this weekend. Local crews/Site Co-ord to continue on normal schedule.




Color Chart(s)

The following pages
contain color that does
not appear in the
scanned images.

To view the actual images, please
contact the Superfund Records
Center at (303) 312-6473.
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* Fee Prorated across 144 anticipated Sites

Hi i E[ VB/I-70 Superfund Site Weekly Budget Summary #09
Phase | Completed To Date Costs Thru:
Denver, Colorado Task Order # 0014 36 9/19/2003
Us AI‘I'I'IV corps Completed This week
of Engineers. Rapid Response/Project Resources Inc. | 9 |
Page 3of4
To Date This Week
Total Cost | Cost/Property Total Cost | Cost/Property
Indirect Costs:
Site Visit _ $ 4701056} § 13058 | $ - $ -
Construction Work Plan $ 12,794.86 | § 355411 % - $ -
Mobilization/Crew Rotation $ 2930168 81394 |$  1,784.02$ 196.00
Site Admin & Indirects $ 15287473 |% 424652 | $ 11,80917 | $ 1,312.13
Per_Diem & Lodging 3 79,860.30 | § 221834 | § 10,19883 | ¢  1,133.20
Home Office Support $ 1,80023 | § 5276 | $ - $ -
Final Report $ - $ - $ - $ -
Project Close-Out $ - 13 - |8 - 18 -
Total Indirect Costs: $ 2B81,431.85 | ] 7.817.55| % 237720213 2,641.34
Direct Costs: _
Site Set-up/Maintenance $ 39,250.73 1 $ 1,090.30 1 % {135.00}} § {15.00}
Site Co-ordination, Pre-Excav $ 73,600.321 9% 2047.2013 952406 | $ 1,058.23
Removal, impacted Soils $ 10549312 ]% 293036 % 2343857 | % 2604.29
T&D, Impacted Soils $ 59,680.70 | § 1,658.08 | § 14,576.66 | $ 1,619.63
Sampling & Analysis $  10,492.03 | $ 29145 | $ 14338218 150,31
Restoration/Backfill $ 15645365 (3% 434593 | $ 31,28067 | $ 3,476.63
Sod/Seed $ 52,466.20 | $ 1457.39 | § 13561767 | § 1,501.96
arden/Fiwr Beds $ 1,183.14 | § 3287,;9% 84488 | § 93.88 |
Miscellaneous $ 31,80527 | $ 883481 % 520676 | $ 588.53
Post Construction Maint. $ - |8 - 1% - 18 -
Site Co-ord, Follow Up As Blts | $ . $ - $ - $ -
Site Teardown 5 — - 13 S - |8 -
Community Air Monitoring $ 10686721]% 2,968.53 | $ 8,538.77 | $ 948.75
Fuel/Oil Misc Field Supplies |$  13,291.34 [ $ 36920 [$ 115643 | $ 128.49 |
ASARCO Support $ 176552 | $ 49.04 | $ §37.36 | $ 59.71
ﬁa_tai Direct Costs: |$ 65245823 (% 18,123.84 | $ 11001965 |8 12,22441 |
Sub Totals: '$ 93380008 $ 2594139 $ 133,79167 $ 14,865.74
Fee - $ _tradiatr $ 121121 % - % 121121
$ 1,108,30425 $ 2715280 $ 13379167 $ 1607695




. ] E i i E [ VB/I-70 Superfund Site Weekly Budget Summary #09
Phase | Contract# DACA45-01-D-0001 Costs Thru;
Denver, Colorado Task Order # 0014 Award Date 18-Jul-03 9/18/2003
US Army Corps Start Date:  21-Jul-03
of Engineers. Rapid Response/Project Resources Inc. Completion: 31-Jul-04
nge 40f4
Forward Look: _
— Dly Burn Rate
Task: Current Budget Cost to Date Remainin 4 Week Avg Duration Est to Compi Variance
indirect Costs:
Site Visit $ 6,713.79 | § 4701051 % 2012741 % 360 71 $ 255881 % 1,756.86
Construction Work Plan $ 9693211 % 12,79486 | (3,101.65)| $ 8.20 0 $ - $ {3,101.65)
[Mobilization/Crew Rotation $ 33,166.68 | $ 2930168 | $ 3865001 % 434.16 n $ 30825561 | % (26,960.51)
Site Admin & Indirects $ 29582037 |8 156287473 |9 14294564 |$ 2,147.38 71 $ 152,463.78 | $ (9,518.14)
Per Diem & Lodging $ 78512331 8 7986030 1% (1,347.97) ¢ 1,510.98 71 $ 10727866 | $  (108,627.63)
Home Office Support $ 25304201 % 1898923 |9 2340497 | % 8.66 71 $ 61481 | % 22, 790 16
Final Report $ 8509211 % - $ 85002119 - N/A 3 8500211%
Project Close-Out $ 774316 | 8 - $ 7743161 $ - N/A, 9 7{(43.16 $ -
Total indirect Costs: $ 46546295 g 281,431.85 I $ 184,031.10 | $ 411298y o $ 307692001 % (123,660.90)'
Direct Costs:
Site Set-up/Maintenance $ 1509884 | $ 39,250.73 $ {23,251.89) 3 230.85 10 $ 23095319 (25,561.42)
Site Co-ordination, Pre-Excav| $ 5662764 % 7369932 |$ (17,17168)] $ 1,048.47 21 [ 22,01 792 (% (39,189.60)
Removal, Impacted Soils $ 4558940013 105493.12 $ 350,40088 | $ 2,277.54 71 $ 161,705.39 | § 188,685.49
T&D, Impacted Soils $ 43386812} % 5969070 | $ 37417742}% 142882 _Z1 3 101,446.27 | $ 272,731.15
[Sampling & Analysis $ 3651188 % 1048203 | % 26019851 % 295,23 71 $ 20,961.46 | $ 5058.39
Restoration/Backfill $ 2908155013 156453658 134361858 4,156.40 71 $ 29510448 | $ (160,742.63)
__Sod!Seed $ 280815521 % §2466.20 [ & 238,349.321% 1,683.30 71 $ 120,224.38 | § 118,124.94
Garden/Fiwr Beds $ 29081552 % 118314 | $ 209632381 % {45.16) N/A $ 209632381 % -
Miscellaneous $ 29081552 | % 3180527 | § 25001025]1¢% 1,061.38 71 $ 75358.23 | § 183,652.02
Post Construction Maint. $ 5728025 | % - $ 57289251% - NiA $ 57,280251% -
Site Co-ord, Follow Up As Blts] $ 55,669.55 | $ - $ 55569558 - N/A 3 65569561 % -
Site Teardown $ 9,71454 | $ - $ g, 714.54 $ - N/A $ 971454 | § -
[Community Air ir Monitoring $ 450000018 10686721 |8 (6186721 & 2,322.04 6 $ 13,93226 | § 75,799.47
Fuel/Oil Misc Field Supplies | $ T [$ 1329134 |$ (13,291.33)| $  321.00 71 $  22.79143|$  (36,082.77)
ASARCO Support $ - $ 1,765.52 | & 1,765.52)] 18.64 71 $ 1323211 % !31083.73!
| iota| Direct éosts: § 2,329635.88 52,458, 1,677,177.65 4,808.63 $ 1,249,380.27 797,
Fee $ 174414171 % 17441417 | 8 - 1% - 3 -
——— - ———— i N
Totals § 296951300 | $ 1,108,30425 | $1,861,208.75 : 1,657,072.28 ; 304,136.47

* Assumes 30 Nov 2003 Target Completion




Pwiject B esonices Inc

turrent Week's Costs by Type

Tosk-Bose Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended
003 Mob/Crew Rotation $1,320.21 $443.81 $1,764.02
004 Site Set-up/Maint. ($135.00) {$135.00)
005 Site Coordination $9,166.31 $357.7% $9,524.06
006 Removal $21,035.54 $2,403.02 $23,438.57
007 T3D $12,136.30 $2,440.35% $14,576.65
008 Sampiing & Analysis $1,433.81 $1,433.81
009 Restoration{Bekfill) $20,885.67 $3,907.13 $6,496,.88 $31,289.67
013 Site Admin/indirects $8,041.78 $3,206.01 $561.39 $11,809.18
014 Lodging/Per Dim $10,198.82 $10,198.862
018 Community Alr Mon. $8,538.75 $8,538.75
020 Asarco Support $242.61 $294.75 $537.36
098 Sod & Seed $5, 557,66 $1,023.75 $35.10 $6,901.16 $13,517.66
09C Garden & Flower Bed $844.88 $844.88
08D Misc Restoration $466.84 $519.75 $4,310.17 $5,296.76
18 Fuel,Oil Misc Fid Su $1,156.43 $1,156.43
$78,852.92 $10,198.02 $14,017.51 $13,848.65 $1%,439.91 $1,433.81 $133,791.62

Thursday, September 18, 2003
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Project Besonrces Inc l" ll ﬂIIStS |IY TW”
Tost-Bone Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended
001 Site Visit $2,512.80 $366,39 $1,821.86 $4,701.05
002 Const. Work Plans $12,643.93 $150.94 $12,794.87
003 Mob/Crew Rotation $12,884.05 $16,417.63 $29,301, 68
004 Site Set-up/Maint. $23,529.99 $4,538.07 $8,482.66 $2,700.00 $39,250.72
005 Site Coordination $65,706.36 $3,172.50 $4,820.43 $73,699.30
006 Removal $069,480,32 $14,859.10 $1,153.69 $105,493.11
007 T&D $47,353.49 $12,337.20 $59, 690. 69
008 Sampiing & Analysis $84.38 $0.00 $5,974.31 $6,059.69
009 Restoration{Bekiil) $109,765.88 $19,990.23 $31,130.83 $160, 886,94
013 Site Adminitndirects $111,592.37 $30,248.79 $11,033.53 $152,874. 68
014 Lodging/Per Dim $79,860.21 $79,860.21
015 Home Office $1,899.23 $1,899.23
018 Community Air Mon, 5106,867.13 $0.00 $106,967.13
020 Asarco Support $1,215.96 $549.56" $1,765.52
099 Non-Billable 50.00 $0.00 $0.00
0S8 Sod & Seed $17,472.59 $5,014.69 %1,513.81 $28,485,10 $52,466.19
09C Garden & Flower Bed $1,183.13 $1,183.13
09D Misc Restoration $4,477.07 $1,443.38 $25,894.80 $31,805.25
100 Fee $174,414.17 $174,414.17
19 Fuel,Oil,Misc Fid Su $13,291.31 $13,291.31
$500,534.05 $80,226.60 $92,237.88 $116,894. 62 $138,032,22 $5,974.31 $174,414.27 $1,108,303.85

Thursday, September 18, 2003
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